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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending January 9", 2004 P s
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 43% Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 36% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This | Total to | Project | Percent
Week | Date Total | Complete
FOUNDATIONS
Footing Boxes Set 1 14 28| 50.00%
Piles Driven 0 68 160 42.50%
PRECAST YARD
Panels Cast 8 183 876| 20.89%
Segments Cast 3 81 452 17.92%
SUBSTRUCTURE
Pier Columns 0 2 16 12.50%
Pier Access Casing 0 2 16| 12.50%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE

Pier 16E — Form bottom deck and starter walls
Pier 15E — Construction of pier table falsework
Pier 14E — Complete access casing

Pier 13E — Form access casing

Pier 12E — Set pier forms — 2™ lift

Pier 11E — Set pier forms — 1% lift

Pier 10E — Install rebar for footing top slab
Pier 09E — Pour concrete inside box and piles
Pier 08E — Pile head connection welding

Pier O7E — Cut slots for pile head connections
Pier 06E — Seal annular spaces and dewater footing box
Pier O5E — Initial pile cleanout

Pier 0O4E & 03E — Drive and splice piles

Pier 16W — Install footing box and locking fill
Pier 15W — Install cofferdam

PRECAST YARD (Stockton)
= Eight panels scheduled to be cast
=  Four segments scheduled to be cast
= Continuing to assemble and load test the SLEDs
= SLED = Self Launching Erection Device



PIER W2 STRUCTURES (04-0120C4) Resident Engineer: Pedro Sanchez

Time Elapsed — 74% Est. Date of Completion — May 26", 2004
Structure Work Complete — 50% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E - Conducted general cleaning for the footing pour
=  W2W - Placed three column cages. Worked on the saltwater intrusion barrier wall. Placed the
bottom anchorage plate.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E - Pour and cure concrete footing
= W2W - Install the last column cage. Install rebar.

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 58% Est. Date of Completion — June 22", 2004
Complete — 41% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% COMPLETE
SUBSTATION
= 35% COMPLETE
=  Continue placing wall rebar, concrete pour #3
= Begin double up wall forms, concrete pour #3
= To “double up” a wall form means to place the second side. The first side of the wall
form goes up followed by placement of rebar. After the rebar placement the second
side of the wall goes up, which is termed “doubling up.”
UTILITY RELOCATION
= 7% COMPLETE
= No work scheduled until after concrete pour #3

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
=  Continue placing wall rebar, concrete pour #3
= Begin double up wall forms, concrete pour #3
= Place concrete, concrete pour #3
= Begin cure, concrete pour #3
UTILITY RELOCATIONS
= Begin installing 150 mm and 32 mm water pipes
= CCO 17, ductbanks and manholes WB 80 on-ramp, delivered to contractor for pricing

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD ROAD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 93% Est. Date of Completion — March 6", 2004
Complete — 78%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Remove falsework for the canopy roof
= Remove concrete footings and columns for canopy due to design conflicts with S-S Detour contract
= Excavate and place conduits along the “M2” line

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Install vaults EPB 12-14
= Place footing and column reinforcement for concrete canopy
=  Continue backfill for the temporary road
= Reconstruct sanitary sewer manhole
= Restore existing support galvanized channel of the tie back system at CMU wall

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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